

TIME PLAN

Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
Date	6/a	13/a	20/a	27/a	4/10	11/10	18/10	1/11	8/11	15/11	22/11	29/11	6/12	13/12	3/1	10/1	17/1	24/1	31/1	7/2	21/2	28/2	7/3	
Design Brief	█	█																						
Research	█	█	█	█																				
Design Ideas				█	█	█	█																	
Development						█	█	█	█	█	█	█												
Models							█	█	█	█	█	█	█											
Final design												█	█											
Making												█	█	█	█	█	█	█	█	█	█			
Step by Step																█	█	█	█	█				
QC QA																█	█	█	█	█				
Photos									█	█	█	█	█					█	█	█	█			
Evaluation																								
Testing																	█	█	█	█	█	█	█	█